
 

Construction Meeting Minutes - #36 –July 3, 2014 
Spokane Convention Center Completion Project 

- Construction Progress 
- Site Work/Utilities 

- The irrigation at the plaza is up and running. 

- Land Expressions has completed plantings and irrigation at the planter boxes at 

Washington Street, King Cole bridge and the landscape areas at the sawtooth 

area. Fencing will remain in this area through the holiday weekend. Benches will 

ship on or before July 21. 

- Baldwin Signs has installed the entry sign foundation. 

- The remaining work at the Double Tree entrance has been placed on hold until a 

resolution is in place between SPFD and the Double Tree. 

 

- Sector A (Meeting Rooms) 

- The slab on grade for the lower meeting rooms was poured yesterday. Rough-in for 

ceiling hung materials will begin Monday. Fireproofing will follow. 

- The transition wall between the green roof and 2nd level meeting rooms has been 

poured and stripped.  

- Electrical and Plumbing for the upper meeting room slab on deck has begun. Our pour 

date for this area has been set on 7-14-14 

- Sector B & C (Exhibit Hall/Ballroom) –  

- The concrete for Stair 323 stairs and landings will be poured Monday. The stair will be 

available for use on Tuesday. 

- Shoring has been removed in the parking garage (mezzanine level) and this area will be 

cleaned up and available for use this weekend. 

- Underground plumbing and sub grade electrical has been completed from B7 to B3 

and subgrade gravel/vapor barrier and rebar is being installed. This pour will take place 

7-9-14. 

- PCI has begun framing the ballroom walls on the east end of the slab. Garco and subs 

have begin to install clips, pick points and hangers for anything that needs to hang off 

the structure. Fireproofing is starting on Monday in this area. 

- Marlin has laid out their clips on the large custom truss. Clips will begin to be installed 

today. The angle for the motorized shades will follow clip installation. 



- Masonry along AD line in the back of house area is almost complete. 

- The slide bearing beams along grids 44 and 46 & 48 have been installed.  Top chord of 

the custom truss at the Riverside hall will be delivered today. Once the truss is 

complete, the remaining roof steel and decking can be installed in sector C. 

- Sector D & E (Back of House/Storage Area) –  

- Shoring and decking for the upper slab in Sector D is ongoing. Shear studs are being 

installed and rebar will follow. This pour will take place on 7-16-14.   

- Spilker is working on the mezzanine level CMU and will move back up to the security 

office on Monday to begin scaffold installation and complete the CMU for the 

elevator/security room and freight elevator stair. 

 

 


