
 

Construction Meeting Agenda - #40 –July 31, 2014 
Spokane Convention Center Completion Project 

- Construction Progress 
- Site Work/Utilities 

 

- Concrete for the 3 river overlooks was poured last Friday. The railing is being 

field measured for fabrication. 

 

- Stone Creek has started the stormwater utility work in the back of house area in 

Sector D/C.  They will move from East to West until they get to the Double Tree 

Loading Dock. 

 

-  

- Sector A (Meeting Rooms) 

- Wall framing and ceiling rough in for electrical/mechanical trades is ongoing in the 

lower level meeting rooms.  

- Krueger is working on the high roof in Sector A. This should be complete Monday. 

- Curtain wall framing has been installed along the North side of the meeting rooms. 

Glass will be arriving in approximately 3 weeks. 

- Ceiling Rough-In for the upper level meeting rooms is complete. Fireproofing will begin 

on Tuesday.  

- Sector B & C (Exhibit Hall/Ballroom/Riverside) –  

 

- Ceiling Isolation hangers and hat track is being installed for the plywood ceiling in the 

ballroom.  

- Fireproofing in Sector C is almost complete. 

- Intumescent painting on the custom truss is being finished up and has been inspected. 

Finish painting started today and will last approximately a week. Curtain wall framing 

will follow. 

- The concrete floor for the mechanical mezzanine in sector C was poured Friday. 

Mechanical layout has begun. 

- The support steel and the generator at the riverside roof were installed last week. 



- The temporary wall in the Riverside hall is being taped and will be painted Monday. 

Sector D & E (Back of House/Storage Area) –  

- Concrete slab-on-grade connecting the ballroom to Sector D BOH slab, was poured 

Tuesday. The remaining slab will be poured when the fire riser is installed. 

- Excavation and pour for the remaining footing was completed Tuesday.  Forming for 

the remaining buttress walls will be complete by tomorrow.  The pour for the wall will 

occur tomorrow as well. 

  


