
 

Construction Meeting Agenda - #47 – September 18th, 2014 
Spokane Convention Center Completion Project 

- Construction Progress 
- Site Work/Utilities 

- The handrails for the trail overlooks are in fabrication now.  They will bring down each 

handrail set as each landing is completed.  They are starting this work today and will be 

complete by 9-22-14. 

- Stone Creek is working on installing catch basins and the oil water separator at the 

Double Tree Loading Dock area. They should be complete with this by the end of day 

Friday. 

 

- Sector A (Meeting Rooms) 

- Wall framing and ceiling rough in for electrical/mechanical trades is almost finished in 

the lower level meeting rooms.  Close-up of the walls will hopefully be completed by the 

1st week in October. 

- Glazing is ongoing on the lower level meeting rooms.  Curtain wall framing for the upper 

level is installed.  Glass for the upper level will be arriving in the next week or so. 

- Wall framing is ongoing in the upper meeting rooms right now. Sheet rock has been 

stocked and is being hung as well. 

- Installation of Escalator #2 will begin Monday. 

- The topping slab for the green roof was poured Tuesday. 

 

- Sector B & C (Exhibit Hall/Ballroom/Riverside) 

- Electrical conduits and wire have been pulled in the ballroom ceiling.  PCI has finished 

placing insulation and plywood on the ceiling and is finishing up sheet rock and taping in 

this area. Fire sprinkler install has begun as well. 

- Glazing is ongoing along the North side of the ballroom. This should be completed by 

this Saturday. 

- PCI has completed framing the parapets.  Roofing for the Riverside Overlook has begun 

and will be completed by next Friday.  Fireproofing for underneath this roof will be 

completed by October 3rd. 

- Precast installation has begun today at the South East end of the building. Install will 

progress to the North and back down to the West. 

 

- Sector D & E (Back of House/Storage Area) 

- Fireproofing has been completed on the mezzanine level and all columns wraps have 

been poured.   

- Waterproofing on mezzanine area has begun today and will be complete tomorrow. 



- Fill for the buttress walls started being brought on site last week.  This will continue 

through the end of the week. 

- Garco has completed grading and cutting asphalt in the parking garage.  Both portions 

of the parking garage slab have been poured. 

- Decking on the security office has been completed.  Roofing and flashing will be 

installed next. 

 

- Work in Existing Ex-Hall/Concessions/Promenade areas 

- Garco’s demo in Concession area A & B is ongoing.  Masonry infill has been completed.  

Garco cut out the openings for the overhead doors yesterday.  

- Walk-In freezer has been delivered for the concession area. 

- PCI finished framing permanent wall along the promenade.  They also finished with the 

2 hour fire wall drywall.  Also, PCI will be complete with framing steel stud walls along 

this area middle of next week.  

- Garco has begun installing expansion joints along the floor of the promenade area. 


