
 

Construction Meeting Agenda - #50 – October 9th, 2014 
Spokane Convention Center Completion Project 

- Construction Progress 
1. Site Work/Utilities 

1. Bill Simmons is working on completing the art rail on the Centennial Trail. 

2. Stone Creek has completed installing catch basins, and the oil water separator is being 

installed right now at the Double Tree Loading Dock area. They now are tied into their 

system on the Far East end. 

3. Asphalt seal coating took place last Friday & Saturday, as well as the striping. 

4. Energized Electric has installed their light bases on the Division St. hill climb. Garco is 

grading for the sidewalk that will be poured next week. Landscape will follow. 

 

2. Sector A (Meeting Rooms) 

1. Ceiling rough in for electrical/mechanical trades is almost finished in the lower level 

meeting room pre-function area.  

2. Finish painting is almost complete in the lower level meeting rooms. PCI has begun 

installing ceiling grid in the rooms that have been painted. 

3. Glazing for the upper level meeting rooms was partially installed last Saturday. The 

remaining framing is being installed in this area now. 

4. Elevator #2 install has begun. This will last through the end of the month. Elevator 1 

install will follow. 

5. The 2nd planter box was poured last week along with the shotcrete of the structural slab 

at the North stair.  Also, the curb/walls alongside the Riverside stairs were poured 

yesterday. 

6. Precast panels for Sector A will be arriving October 13th.  These will begin to be installed 

next Monday. 

 

3. Sector B & C (Exhibit Hall/Ballroom/Riverside) 

1. HVAC plenums have been completed in the ballroom. Paint for the ceiling has been 

completed. 

2. Glazing at the Ex Hall will partially be delivered tomorrow. 

3. Roofing for the Riverside Overlook is complete.  Fireproofing for this roof is ongoing and 

will be completed by tomorrow.  Intumescent painting is ongoing on the tube steel and 

will also be completed tomorrow. Finish paint on the columns will follow next week 

when the intumescent paint has cured. 

4. Cobra completed their installation of the coping cap for the expansion joints at the 

existing ex hall roof.  Cobra is working on installing copings on the Sector B roof. 

5. Escalator install is ongoing. When Escalator #1 is complete Escalator #2 install will begin. 



6. Krueger will have the waterproofing, for the Sector C green roof, complete by 

tomorrow. Water test to be done next week. 

 

4. Sector D & E (Back of House/Storage Area) 

1. Decking on the security office has been completed.  Roofing and flashing is also 

complete. Wall fur out and Mechanical/Electrical rough in will begin next week. 

2. The freight elevator is scheduled to be delivered to the site in the middle of October. 

3. Garco is forming up the Division Street Stairs right now. Wall will pour tomorrow.  Steel 

and stair install will follow this. 

 

5. Work in Existing Ex-Hall/Concessions/Promenade areas 

1. Garco’s demo in Concession area A & B is ongoing. Plumbing has cored through the slab 

for their floor drains. Stud framing will begin next week.  

2. Garco’s installation of the expansion joints along the floor of the promenade area has 

been installed and grouted. 

3. Steel framing for the new bathroom areas has been installed. Wall demolition will begin 

next week. Framing will follow. 


