
 

Construction Meeting Agenda - #58 – December 4th, 2014 
Spokane Convention Center Completion Project 

- Construction Progress 
1. Site Work/Utilities 

1. Land Expressions is finished with landscaping along the Division Street Hill climb.  Hydro-

seeding occurred last week. 

2. Grading for the pedestrian link and the patio areas outside the ballroom and meeting 

rooms is ongoing.  Pour for these areas will be on December 8th 

 

2. Sector A (Meeting Rooms) 

1. Ceiling Tile is ongoing in the Upper Meeting Rooms, and complete in the Lower Meeting 

Rooms.  The Prefunction area ceiling hard lid is installed and taped.  Painting has been 

completed up to the escalators.   

2. Operable walls have been installed in upper and lower meeting rooms. 

3. Caruso Floors tile installation is complete in the bathrooms. Wall tiles have been 

grouted.  Floor tile grout is also complete.  Countertop, toilets, and sink install is 

finished.  Toilet partitions install will follow next week. 

4. Glazing for the upper level meeting rooms is complete. Door install occurred Tuesday.  

Beauty cap install is ongoing. 

5. Elevator #2 install is complete.  Energized’s work in this area is done.  Escalator #2 install 

is ongoing. Glass rail install has been completed. 

6. Garco has completed the risers and planter walls at the Riverside steps. Trench drain at 

base of stairs is complete.  The pour for the sidewalk over the drain will be next week. 

7. Install of the remaining precast panels is ongoing.  Garco has a few pieces left on the 

North side of the Riverside steps.   

8. Krueger is installing insulation and pavers along terrace portion of the green roof.  

9. Drywall has been completed for the West Boardroom.  Taping is completed. Painting to 

follow. 

10. Seat walls along the Lower Meeting Rooms are finished. 

 

3. Sector B & C (Exhibit Hall/Ballroom/Riverside) 

1. The glazing at the exhibition hall has been installed.  The beauty caps have also been 

completed. 

2. Spilker’s construction of the new operable wall pocket is nearly complete.  The 

remaining top portion to cover the rail is all that remains. 

3. Sheetrock installation is ongoing on the Riverside Hall walls.  Demo of the temporary 

walls is complete.  Finish the framing for the soffits is ongoing and will finish tomorrow. 



4. Painting has been completed in the Lower Overlook.  Trims for mechanical and electrical 

devices will be installed today. Scaffold will be removed Dec. 8-12 

5. Glazing install along the Overlook is nearly complete.  The few remaining pieces to be 

installed next Tuesday.  Structural caulking to follow this. 

6. Cobra completed the insulated panels on the West end wall. 

7. The isolation membrane for the new exhibit hall topping slab is ongoing. The pour for 

the topping slab is scheduled for the 8th through the 12th. 

8. Carpet install is ongoing in the Riverside Hall. 

 

4. Sector D & E (Back of House/Storage Area) 

1. Security office walls have been sheeted, taped, & painted.  Ceiling to follow. 

2. Kone’s work on the Freight Elevator is ongoing. 

3. DOT stairs were poured today. 

4. Guardrail along the Loading Dock will begin installation today. 

 

5. Work in Existing Ex-Hall/Concessions/Promenade areas 

1. Garco’s reconstruction in Concession areas A & B is ongoing. Stud framing is complete.  

Drywall has been installed in A.  Garco is working with Centerplate to coordinate 

locations for equipment. 

2. Wall framing has been installed in the new Riverside Women’s Restroom; ceiling 

framing to follow.  Electrical rough-in to follow in the ceiling.  Plumbing rough-in is 

ongoing.  Wall electrical rough-in has been completed. 

3. Install of the new Promenade windows has been completed.  Finish drywall, tape, and 

paint of the South wall to follow next week. 

4. Garco is currently in the Exhibit Hall finishing up the demo the existing wall.  Column 

pours, for the new Ex Hall, will occur tomorrow. 


